

# **Plan to Construct Seized Goods Warehouse on West Coast Pier 16 by Keelung Customs, Customs Administration, Ministry of Finance**

## **1. Project Objectives**

To tie in with the Executive Yuan's "International Commercial Port Future Development and Construction Plan (2017-2021)" as well as Keelung City's "City Port Renewal Standards Project", and to improve the aging facilities of the seized goods warehouse on West Coast Pier 16, a multifunctional warehouse and joint inquiry management center will be constructed. This shall allow Customs to store seized smuggled goods, preserve evidence and fully implement inspection policy. In response to the planning and development of Keelung West Coast Pier 16, the new development and adjusting function of the port terminal is in line with public interest.

## **2. Implementation Content**

- A.** Formulate bidding documents, conduct the commissioning of the planning and design supervision, procure labor services, and entrust the architect to carry out engineering planning and supervision.
- B.** Submit design drawings for review and application for a building license.
- C.** Handle project bidding and delivery.
- D.** Relocate the Warehouse Division from the original seized goods warehouse on West Coast Pier 16 to the new front warehouse of the Keelung Ports Corporation.
- E.** Handle construction supervision, performance management, acceptance of construction and obtaining licenses.
- F.** Relocate the Warehouse Division from the new front warehouse of the Keelung Ports Corporation to the new seized goods warehouse on West Coast Pier 16.

## **3. Expected Benefits**

### **A. Improve the efficiency of seized goods storage space**

Resolve issues of the West Cost Pier 16 seized goods warehouse, such as aging structure and corrosion of the ceiling, so that the storage space can be used more efficiently when storing seized smuggled goods.

### **B. Build a multi-functional seized goods warehouse**

In line with the national policy guidelines, Customs is fully committed to investigating high-risk items such as drugs, focusing on security risk management and control and close cooperation with investigation agencies to enhance the efficiency of investigations. This is one aspect that the seized goods warehouse wishes to strengthen.

### **C. Improve work efficiency and safety management**

Improvements in hardware facilities help to increase the efficiency of operations and reduce operational risks. In the safety management section, the new West Coast Pier 16 seized goods warehouse has a strict monitoring and management system to ensure the safety of the seized goods and reduce the risk of theft.

### **D. Improve administrative efficiency and maintain the image of the organization**

The project enhances the quality of Customs services for the people, creates a high-performance storage environment for seized goods, and thereby enhances the public's sense of trust in governance and maintain the image of the administration.